JARVIS MASTER ROADMAP

Current Progress:

M01 Brain ✅

M02 Memory 🔄

Overall Completion: ~25%

M01 Brain

Status: COMPLETE

Purpose:

Think Reason Plan Analyze

Components:

- Classifier
- Planner
- Reasoner
- Risk Engine
- LLM Router
- Response Builder

Result:

User ↓ Brain ↓ Groq ↓ Response

M02 Memory

Status: IN PROGRESS

Purpose:

Remember Everything

Components:

PostgreSQL Redis Qdrant

Sub Modules:

M02.1 PostgreSQL ✅

M02.2 Redis ✅

M02.3 Qdrant ⬜

M02.4 Retrieval Layer ⬜

M02.5 Brain Integration ⬜

Result:

Brain ↓ Memory ↓ Context Aware Responses

Completion after M02: ~35%

M03 Runtime Engine

Status: NOT STARTED

Purpose:

Execute Tasks

Folder:

core/runtime/

Files:

orchestrator.py

dispatcher.py

task_executor.py

lifecycle.py

schemas.py

Responsibilities:

- Agent Execution
- Agent Dispatch
- Task Lifecycle
- Execution Tracking

Result:

Jarvis ↓ Runtime ↓ Execute Agents

Completion: ~45%

M04 Voice Engine

Status: NOT STARTED

Purpose:

Jarvis Speaks

Folder:

services/voice/

Files:

stt.py

tts.py

controller.py

wakeword.py

Tech:

Whisper

Piper

WebRTC

Features:

Speech To Text

Text To Speech

Voice Sessions

Wake Word

Result:

User Voice ↓ Jarvis ↓ Voice Response

Completion: ~50%

M05 File Intelligence

Status: NOT STARTED

Purpose:

Understand Files

Folder:

services/files/

Files:

reader.py

parser.py

indexer.py

search.py

Capabilities:

Read PDFs

Read DOCX

Read Codebases

Read Repositories

Code Analysis

Project Analysis

Completion: ~55%

M06 Security Engine

Status: NOT STARTED

Purpose:

Protect Jarvis

Files:

permissions.py

auth.py

audit.py

policies.py

Capabilities:

RBAC

Permissions

Audit Logs

Policy Enforcement

Completion: ~60%

M07 Event Bus

Status: NOT STARTED

Purpose:

System Communication

Files:

bus.py

publisher.py

subscriber.py

Events:

TaskCreated

TaskCompleted

AgentStarted

AgentFinished

MemorySaved

Completion: ~65%

M08 Task Queue

Status: NOT STARTED

Purpose:

Background Execution

Files:

queue.py

scheduler.py

tracker.py

priorities.py

Tech:

Redis

Capabilities:

Task Queue

Priorities

Scheduling

Retries

Completion: ~70%

M09 Tool Engine

Status: NOT STARTED

Purpose:

Allow Agents To Use Tools

Files:

registry.py

executor.py

Capabilities:

Web Search

Database

Files

Memory

APIs

Completion: ~75%

M10 Monitoring

Status: NOT STARTED

Purpose:

Observe Jarvis

Files:

logs.py

metrics.py

health.py

traces.py

Tech:

Grafana

Prometheus

Capabilities:

Metrics

Health Checks

Agent Monitoring

Completion: ~80%

M11 Dashboard APIs

Status: NOT STARTED

Purpose:

Control Center

Endpoints:

/agents

/tasks

/memory

/analytics

Capabilities:

Agent Dashboard

Task Dashboard

Memory Dashboard

Completion: ~85%

M12 Context Engine

Status: NOT STARTED

Purpose:

Build AI Context

Files:

builder.py

compressor.py

retriever.py

Capabilities:

Context Injection

Memory Compression

Knowledge Retrieval

Completion: ~88%

M13 Decision Engine

Status: NOT STARTED

Purpose:

Executive Thinking

Files:

risk.py

evaluator.py

scorer.py

Capabilities:

Pros

Cons

Risk Analysis

Decision Scoring

Completion: ~92%

M14 Workflow Engine

Status: NOT STARTED

Purpose:

Automation

Files:

engine.py

executions.py

triggers.py

Tech:

n8n

Capabilities:

Automations

Triggers

Scheduled Actions

Completion: ~96%

M15 Agent Registry

Status: NOT STARTED

Purpose:

Manage All Future Agents

Files:

registry.py

loader.py

capabilities.py

Responsibilities:

Register Agents

Load Agents

Route Agents

Track Capabilities

Completion: 100%

AFTER JARVIS REACHES 100%

Build Agents In Order

Phase A

Friday

Phase B

Veronica

Phase C

Drake

Phase D

Zeus

Phase E

Athena

Phase F

Stark

Phase G

Michel

Phase H

Oracle

Phase I

Gecko

Phase J

Kratos

Phase K

Pepper

Phase L

Gaya

Phase M

Echo

Phase N

Elena

Only after Jarvis reaches M15 should other agents be connected.